Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  2467X Vendor ID: 0086 HENNINGSEN CONST., INC. Contract ID:  2467X Vendor ID: 0086 HENNINGSEN CONST., INC.
Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
MANLEY EAST Estimate Type: PROG Current Contract Amt Total Earnings $711,380.77 $.00 $711,380.77
$2,453,474.99 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $711,380.77 $.00 $711,380.77
ontractor: Date Lot 02.04.2016 $2,453,474.99 Retainage $.00 $.00 $.00
HENNINGSEN CONST., INC. a ed ed' U Escrow Amount $.00 $.00 $.00
1407 SW 7TH ST e Date ;Wﬁf ed- gji:zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .13. .
P O BOX 407 : 29% Net Earnings $711,380.77 $.00  $711,380.77
Date Notice for Work to )
Begin: 05.30.2016 % Time Comp
ATLANTIC 1A 50022-0407 gin: 7o 339  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.13.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-4955 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22467 000 STP-1-7(106) 001 12.98 20.41  GRAD GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $711,380.77 $.00 $711,380.77
Project Manager District Engineer
Torczon, Derek 06.30.2016 Lech, Marvin (Marv) 06.30.2016
Construction Engineer Controller
Halstead, Kerri 06.30.2016 Burling, Laurie 06.30.2016
Controller
Burling, Laurie 06.30.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2467X

Date: 07.07.2016

Page:

Vendor ID: 0086 HENNINGSEN CONST., INC.

20f 6

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2467X

Date: 07.07.2016

Page:

Vendor ID: 0086 HENNINGSEN CONST., INC.

20f6

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 100.00 29.000 2,900.00
0001 0001 0030.10 27,950.00 1.000 27,950.00 COVER CROP SEEDING ACRE 29.000 2,900.00
MOBILIZATION LS 1.000 27,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.35 882.000 1,190.70
0002 0002 1009.00 3,000.00 1.000 3,000.00 EROSION CONTROL, CLASS 1D SY 882.000 1,190.70
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.11 3.00 200.000 600.00
0003 0003 1011.00 30.00 4.000 120.00 FABRIC SILT FENCE-LOW POROSITY LF 200.000 600.00
WATER MGAL 4.000 120.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 56,248.70
0004 0004 1030.00 18.00 533.000 9,594.00 Current 56,248.70
EARTHWORK MEASURED IN EMBANKMENT CY 533.000 9,594.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0005 0005 1041.00 5.00 882.000 4,410.00 0012 0012 0030.70 4,300.00 1.000 4,300.00
SALVAGING AND PLACING TOPSOIL SY 882.000 4,410.00 MOBILIZATION LS 1.000 4,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 8.00 599.000 4,792.00 0013 0013 7015.00 20.60 440.000 9,064.00
REMOVE ASPHALT SURFACE SY 599.000 4,792.00 CABLE GUARDRAIL LF 440.000 9,064.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 1106.00 10.00 70.000 700.00 0014 0014 7023.00 2,940.00 2.000 5,880.00
REMOVE DRIVEWAY SY 70.000 700.00 TERMINAL ANCHORAGE SECTIONS EACH 2.000 5,880.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 2.00 496.000 992.00 GROUP 7 GUARDRAIL Contracted 19,244.00
REMOVE GUARDRAIL LF 496.000 992.00 Current 19 244.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate

0.00
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0023 0023 7515.36 0.93 62,500.000 58,125.00
0015 0015 0002.55 7.00 1,177.000 8,239.00 5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 58,125.00
OVERLAY BROKEN LINES STA 1,177.000 8239.00 PAVEMENTMARKING, GROOVED 0.000 0.00
373.040 2,611.28 0.000 0.00
373.040 2,611.28 0024 0024 7516.35 0.93 36,000.000 33,480.00
0016 0016 0002.60 7.00 2,353.000 16,471.00 5" YELLOW WET REFLECTIVE POLYUREA LF 36,000.000 33,480.00
OVERLAY SOLID LINES STA 2,353.000 16,471.00 PAVEMENT MARKING, GROOVED 0.000 0.00
880.260 6,161.82 0.000 0.00
880.260 6,161.82 0025 0025 7530.44 2,000.00 2.000 4,000.00
0017 0017 0030.90 213,925.00 1.000 213,925.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 4,000.00
MOBILIZATION LS 1.000 21392500 DAVEMENT MARKING 0.000 0.00
0.500 106,962.50 0.000 0.00
0.500 106,962.50 0026 0026 8022.00 200.00 350.768 70,153.60
0018 0018 2009.51 60.00 782.884 46,973.04 HYDRATED LIME TON 350.768 70,153.60
CRUSHED ROCK EMBEDMENT STA 782.884 46,973.04 309.840 61,968.00
0.000 0.00 309.840 61,968.00
0.000 0.00 0027 0027 8022.20 1.70 18,780.000 31,926.00
0019 0019 2010.03 25.00 230.000 5750.00 HYDRATED LIME/WARM MIX ASPHALT EACH 18,780.000 31,926.00
CRUSHED ROCK SURFACE COURSE TON 230.000 5,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 8110.50 775.00 389.742 302,050.05
0020 0020 2010.08 24.00 4,842.000 116,208.00 HYDRATED LIME SLURRY STABILIZATION STA 389.742 302,050.05
CRUSHED ROCK SURFACE COURSE TON 4,842.000 116,208.00 391.440 303,366.00
TYPE A 0.000 0.00 391.440 303,366.00
0.000 0.00 0029 0029 9005.76 29.56 18,430.000 544,790.80
0021 0021 2021.00 95.00 22.000 2,000.00 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 18,430.000 544,790.80
MAILBOX POST EACH 22.000 2,090.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 9009.00 2.50 6,722.000 16,805.00
0022 0022 7515.25 30.00 72.000 2,160.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sSY 6,722.000 16,805.00
24" WHITE WET REFLECTIVE POLYUREA LF 72.000 2,160.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 9010.55 48.52 350.000 16,982.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 350.000 16,982.00
SPR (FINE) 0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 9021.13 426.00 638.520 272,009.52 0041 0041 9179.35 10.41 958.000 9,972.78
PERFORMANCE GRADED BINDER (64-34) TON 638.520 272,009.52 COLD MILLING, CLASS 5 SY 958.000 9,972.78
0.000 0.00 224.000 2,331.84
0.000 0.00 224.000 2,331.84
0033 0033 9034.00 5.00 1,234.000 6,170.00 0042 0042 9185.85 8.00 784.600 6,276.80
PREPARATION OF INTERSECTIONS AND SY 1,234.000 6,170.00 RUMBLE STRIPS, ASPHALT 8" STA 784.600 6,276.80
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 9052.15 1.80 95,486.790 171,876.22 0043 0043 9188.50 30.68 409.000 12,548.12
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 95,486.790 171,876.22 SURFACING UNDER GUARDRAIL SY 409.000 12,548.12
SLURRY STABILIZATION 72,359.283 130,246.71 0.000 0.00
72,359.283 130,246.71 0.000 0.00
0035 0035 9053.00 2.00 26,060.000 52,120.00 0044 0044 9300.38 1.00 31,926.000 31,926.00
TACK COAT GAL 26,060.000 52,120.00 RAP INCENTIVE PAYMENT EACH 31,926.000 31,926.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 9053.20 3.50 12,558.000 43,953.00 0045 0045 9300.52 2,000.00 1.000 2,000.00
FOG SEAL GAL 12,558.000 43,953.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,000.00
900.000 315000 P 0.000 0.00
900.000 3,150.00 0.000 0.00
0037 0037 9111.00 30.00 197.000 5,910.00 0046 0046 L001.02 640.00 29.000 18,560.00
WATER MGAL 197.000 5,910.00 SEEDING, TYPEB ACRE 29.000 18,560.00
176.257 5,287.71 0.000 0.00
176.257 5,287.71 0.000 0.00
0038 0038 9170.00 72.00 782.884 56,367.65 0047 0047 L032.75 111.00 65.000 7,215.00
EARTH SHOULDER CONSTRUCTION STA 782.884 56,367.65 MULCH TON 65.000 7,215.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 9173.15 75.00 782.884 58,716.30 GROUP 9 BITUMINOUS Contracted 2,255,188.29
TRENCHED WIDENING STA 782.884 58,716.30 Current 2,255,188.29
782.880 58,716.00 In place 690,240.27
782.880 58,716.00 This Estimate 690,240.27
0040 0040 9179.33 10.41 906.668 9,438.41
COLD MILLING, CLASS 3 Sy 906.668 9,438.41
906.668 9,438.41
906.668 9,438.41
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL 0056 0056 0030.00 1,612.50 1.000 1,612.50
0048 0048 0001.08 0.50 8,750.000 4,375.00 MOBILIZATION LS 1.000 1,612.50
BARRICADE, TYPE II BDAY 8,750.000 4,375.00 0.000 0.00
565.000 282.50 0.000 0.00
565.000 28250 0057 0057 9110.01 75.00 60.000 4,500.00
0049 0049 0001.10 0.75 388.000 201.00 RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 4,500.00
BARRICADE, TYPE Il BDAY 388.000 291.00 0.000 0.00
216.000 162.00 0.000 0.00
216.000 162.00 0058 0058 9110.02 75.00 50.000 3,750.00
0050 0050 0001.75 2.00 770.000 1,540.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
TEMPORARY SIGN DAY EACH 770.000 1,540.00 OPERATED 0.000 0.00
35.000 70.00 0.000 0.00
35.000 7000 0059 0059 9110.03 75.00 60.000 4,500.00
0051 0051 0001.90 0.25 10,030.000 2,507.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,500.00
SIGN DAY EACH 10,030.000 2,507.50 0.000 0.00
384.000 96.00 0.000 0.00
384.000 96.00 0060 0060 9110.07 75.00 60.000 4,500.00
0052 0052 0003.10 435.00 110.000 47,850.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 4,500.00
FLAGGING DAY 110.000 47,850.00 0.000 0.00
18.000 7,830.00 0.000 0.00
18.000 7,830.00 0061 0061 9110.27 100.00 10.000 1,000.00
0053 0053 0003.20 650.00 50.000 32,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 32,500.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
8.000 5,200.00 0.000 0.00
8.000 5,200.00 0062 0062 L022.75 2.95 400.000 1,180.00
0054 0054 0010.04 5,000.00 1.000 5,000.00 TEMPORARY SILT CHECK LF 400.000 1,180.00
FIELD OFFICE EACH 1.000 5,000.00 0.000 0.00
1.000 5,000.00 0.000 0.00
1.000 5,000.00 0063 0063 L022.90 2.22 400.000 888.00
0055 0055 0020.00 2.00 500.000 1,000.00 TEMPORARY SILT FENCE LF 400.000 888.00
TRAINING HOUR 500.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 L860.24 200.00 4.000 800.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 800.00
0.000 0.00
0.000 0.00
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0001 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current
Prpsl Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
0065 0065 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2.500.00
0.500 2,500.00
GROUP 10 GENERAL Contracted 122,794.00
Current 122,794.00
In place 21,140.50
This Estimate 21,140.50
Totals for contract Contracted 2,453,474.99
Current 2,453,474.99
In place 711,380.77

This Estimate

711,380.77



